



Project Update

December 14, 2021

Contract B-21 Storm Water Pond/Yard Waste Transfer Site Project

CTH N – north of CTH KK intersection, Ruby and Barney Court

Project information: Storm Water Facility construction involves storm sewer/laterals installation, pond excavation and landscape restoration. Yard Waste Transfer Site involves water/sewer services, grading, base course, asphalt paving, fencing and landscape restoration.

Timeline: Construction December 6, 2021 – June 30, 2022

Road Closures, Vehicles & Traffic: While under construction, the cul de sacs will be closed to traffic, open to local traffic. Travel through the area will be possible, but delays are likely due to construction equipment using the area. Be attentive of construction workers directing traffic through the construction zone.

Resident Access: Local resident access to and from your home will be maintained as much as possible during construction. If your driveway needs to be closed while construction is taking place, you will be notified by the contractor. Please contact the Project Inspector, **Cedar Corporation**, if you require special access needs.

Communication: It is the intent of the Town to minimize the amount of disruption and inconvenience to the residents during any construction process. If during normal work hours you feel something went unnoticed, or needs attention, please contact **Cedar Corporation**. As the project inspector, Cedar Corporation is familiar with daily construction operations and can resolve many issues quickly.

If something happens after normal work hours that you feel requires immediate attention, please contact **Thad Majkowski**, and arrangements will be made to resolve the issue.

As always, in an emergency, please call 911.

Project Updates: Construction updates and the **full schedule** is posted on the Town website monthly, and when major changes will be occurring. If at any time you would like additional information, please call Thad at 920-785-7302 or Maggie at 920-734-8599.

Two Week Outlook:

Week of 12/13/21 thru end of the year: Clear and grubbing of trees/site, strip and stockpile topsoil, start storm water pond construction.

Week of 1/3/22: Complete the storm sewer pond excavation, transfer site construction and start the storm sewer construction. Storm sewer to proceed for 2 - 3 weeks.

The Construction Schedule is weather dependent. Once it is suspended, they will start again in April 2022.

Sign up for email updates by emailing maggiem@townofbuchanan.org

Contact information:

Project Inspector

Erich Masiarchin, P.E.
Cedar Corporation
1695 Bellevue Street
Bellevue, WI 54311
920-785-7330 (Office)
920-509-0923 (Cell)

erich.masiarchin@cedarcorp.com

Cedar Project Manager

Thad Majkowski, P.E.
Cedar Corporation
1695 Bellevue Street
Bellevue, WI 54311
920-785-7302 (Office)
920-655-7929 (Cell)

thad.majkowski@cedarcorp.com

Town Administrator

Maggie Mahoney
Town of Buchanan
N178 County Road N
Appleton, WI 54915
920-734-8599 (Office)

maggiem@townofbuchanan.org

Contractor Project Manager

Shane Kofler
Advance Construction Inc
2141 Woodale Avenue
Green Bay, WI 54313
920-434-3978 (Office)
920-606-5011 (Cell)

skofler@advconst.net

Important Dates:

Construction to proceed pending weather – anticipated January

Completion – June 30