
Buchanan Storm Water Facility & Yard Waste 

6-Dec 13-Dec 20-Dec 27-Dec 3-Jan 10-Jan 17-Jan 24-Jan 31-Jan 7-Feb 4-Apr 11-Apr 18-Apr 25-Apr

Clearing & Grubbing

Mobilization/Traffic Control

Erosion Control

Home Demo/Removals?

Pond Excavation

Pond Storm Pipe

Ruby & Barney Storm Pipe

Sewer and Water to Waste Site

House demo / Finish Pond

Final Grading Yard Waste Site

CABC

Retaining Wall

Restoration

Fence Install

Concrete Driveway

Pavement

Pavement Marking

Advance

Onsite

McDonald 

JFI

NEA

Fortress Fence

Century Fence
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