



Project Update

September 10, 2021

2021 Contract A-21 Road Construction

Woodstock Lane/Northbrook Court, Stillwater Trail,
Main Street/Emons Road (Storm Sewer only)

Project information: Roadway Construction involving storm sewer/laterals installation, road excavation, road asphalt paving, concrete driveway aprons, curb & gutter installation, and landscape restoration.

Timeline: Construction August 2, 2021 – October 15, 2021 *Locations will vary.

Road Closures, Vehicles & Traffic: While under construction, the road will be closed to through traffic. Travel through the area will be possible, but delays are likely due to construction equipment using the area. Be attentive of construction workers directing traffic through the construction zone.

Resident Access: Local resident access to and from your home will be maintained as much as possible during construction. If your driveway needs to be closed while construction is taking place, you will be notified by the contractor. Please contact the Project Inspector, **Cedar Corporation** if you require special access needs. **Once concrete is placed for the curb & gutter and the driveway apron, you will not be able to access your driveway for a period of 7 days. Park on the road or adjacent roads.**

Communication: It is the intent of the Town to minimize the amount of disruption and inconvenience to the community during any construction process. If during normal work hours you feel something went unnoticed, or needs attention, please contact **Cedar Corporation**. As the project inspector, Cedar Corporation is familiar with daily construction operations and can resolve many issues quickly.

If something happens after normal work hours that you feel requires immediate attention, please contact **Thad Majkowski**, and arrangements will be made to resolve the issue.

As always, in an emergency, please call 911.

Project Updates: Construction updates and the **full schedule** is posted on the Town website bi-weekly, and when major changes will be occurring. If at any time you would like additional information, please call Thad at 920-785-7302 or Maggie at 920-734-8599.

Two Week Outlook:

Week of 9/13/21: Storm sewer construction on Stillwater Tr. Storm sewer construction along Emons Road is delayed. Roadway excavation on Woodstock Ln./Northbrook Ct.

Week of 9/20/21: Continue storm sewer on Stillwater Tr. Continue road construction and begin curb & gutter on Woodstock Ln./Northbrook Ct..

Sign up for bi-weekly updates by emailing maggiem@townofbuchanan.org.

Contact information:

Project Inspector

Ethan Hammen, EIT
Cedar Corporation
1695 Bellevue Street
Bellevue, WI 54311
920-785-7331 (Office)
920-509-0300 (Cell)

ethan.hammen@cedarcorp.com

Cedar Project Manager

Thad Majkowski, P.E.
Cedar Corporation
1695 Bellevue Street
Bellevue, WI 54311
920-785-7302 (Office)
920-655-7929 (Cell)

thad.majkowski@cedarcorp.com

Town Administrator

Maggie Mahoney
Town of Buchanan
N178 County Road N
Appleton, WI 54915
920-734-8599 (Office)

maggiem@townofbuchanan.org

Contractor Project Manager

Cole Ludlow
Peters Concrete
1565 Atkinson Drive
Green Bay, WI 543
920-494-3700
920-676-3760 (Cell)

Colerludlow@gmail.com

Important Dates:

**October 15 –
Construction Completion**